

To: Robinson, David[David.Robinson@WestonSolutions.com]
Cc: Ackerman, Joyce[Ackerman.Joyce@epa.gov]; Blanchard, Mark R.[M.Blanchard@WestonSolutions.com]; Butterfield, W. Scott[W.S.Butterfield@WestonSolutions.com]; Merritt, Steven[Merritt.Steven@epa.gov]; Cristiano, Gina[Cristiano.Gina@epa.gov]; Sandoval, Joni[Sandoval.Joni@epa.gov]; Way, Steven[way.steven@epa.gov]; Dhieux, Joyel[Dhieux.Joyel@epa.gov]
From: Myers, Craig
Sent: Mon 8/10/2015 5:49:44 AM
Subject: Re: START deployment and communications plan - 8/10-8/14 period

::

Dave,

Thanks for sending and the ETA. The RA had a rough afternoon out here. There cannot be a "mostly successful" deployment again. If we have one, Scott can expect a call from the RA. The agency chief of staff has directed all offices to prioritize this over other work.

I'm going to be requesting additional resources, both on the ground here and reach back, on a schedule that varies from immediate to 3 days out. I'm still working out what I need and when, but here's what I know:

1) Two additional data people to work with Jamie, Marty, and your R6 guy doing what Marty has been doing to package sample results and make graphs. The RA wants more people make it go faster. Need: availability NLT 1400 10 August.

2) we'll be ramping up to do sediment sampling before the week is out (weds/Thursday if we can). I will need additional sampling teams to do that.

3) we may require mobile lab support for metals in sediment. I have Dan Wall on tap to discuss detection limits of XRF with Mark McDaniel tomorrow, and if it will meet some or all of our needs.

4) absent that, I need to know where the direction to use only one lab came from (One of the regions, HQs, or your corporate).

I'm sure there's more, but I need sleep. I will try to call in the morning to flesh this out a bit. Or better yet, I need One of the Weston managers on the 8:30 ops call in the morning.

Sent from my iPhone

On Aug 9, 2015, at 10:16 PM, Robinson, David <David.Robinson@WestonSolutions.com> wrote:

Craig / Joyce:

Attached is the START team deployment list and communication form for the personnel at all sites. This morning's tasking of two additional sampling teams (4 personnel) was mostly successful – 3 of the 4 will be onsite in Durango mid-day tomorrow and the fourth,

mobilizing from our team sub Respec, will be onsite mid-day Tuesday.

Note that the sampling resources in Durango have been assigned to one of four teams. Tomorrow, John West will re-arrange the personnel as necessary into teams that fit our tasking for the day. I will update the form and distribute.

Our field data team will arrive tomorrow as well, led by Jamie Miller with Eric Bay, an experienced GIS analyst from our Region 6 team.

Please let me know if there are additional EPA (or other) personnel who should be in the distribution list for this form. We will update as changes in tasking and mobilizations / demobilizations warrant.

Thanks and have a good evening

David Robinson

Sr. Project Mgr. / Safety Officer

WESTON Solutions, Inc.

1435 Garrison St., #100

Lakewood, CO 80215

O: 303-729-6181

C: 937-572-3630

www.westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.

<205a-20150810.pdf>